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Kedzie Avenue to Indiana Avenue
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Next Steps

* Complete construction from IL 83 to Cicero
* Complete Chatham Street Bridge Inspection
* Receive Design Approval for East End

* Begin Phase 2 Plan Preparation for East
End Construction Segments early 2015
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